
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/21/2005

ESTIMATE SUMMARY 13:37:29

CONTID: C13003         ESTIMATE NO: 0004 PROG 1998

PCN: 13003-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EAGLERIDGE INTERCHANGE PERCENT TIME:

PROJECT NO: IM 0252-330                   

EAGLERIDGE INTERCHANGE

NAME OF ROAD: I25

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 12/18/2005 DATE TIME STARTED 09/06/2005

7926 S. Platte Canyon Road DATE LET 04/21/2005 DATE WORK BEGAN

 DATE AWARDED 05/10/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/18/2005 DATE ACCEPTED

LITTLETON CO 80123     303-979-9330 DATE NOTICE TO PROCEED 09/06/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,319,787.17 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 11,874,901.50 NON-PARTICIPATING 257,546.42

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
82,026.37

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,726.39

SECURITIES ENCUMBERED 7,726.39

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

18.59

TIME ALLOW:

ORIG TIME ALLOW:

390 WORK DAYS

WORK DAYS390

8.98%

11,213,167.18

257,546.42

339,572.79

339,572.79

$

$

$

$

100,000.00

1,006,619.99

1,106,619.99

82,026.37

1,188,646.36

-26,508.60

26,508.60

1,188,646.36

0.00

AMOUNT DUE 1,188,646.36 339,572.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 339,572.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

72.5
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PCN: 13003-BID    ESTIMATE RUN 12/21/2005

PROJECT: IM 0252-330                   ESTIMATE NO: 0004 13:37:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 7.000 0.290

HA  1.060 5,300.00

5,000.00000 1.350 6,750.00

201-00001  
 

0010 REMOVAL OF STRUCTURE 6.000 0.000

EACH 0.000 0.00

120.00000 0.000 0.00

202-00001  
 

0015 REMOVAL OF HEADWALL 5.000 5.000

EACH 0.000 0.00

3,000.00000 5.000 15,000.00

202-00015  
 

0020 REMOVAL OF CONCRETE BOX CULVERT 1.000 1.000

EACH 0.000 0.00

3,500.00000 1.000 3,500.00

202-00020  
 

0025 REMOVAL OF DITCH LINING 465.000 0.000

M   0.000 0.00

9.00000 0.000 0.00

202-00025  
 

0030 REMOVAL OF RIPRAP 51.000 19.000

M2  0.000 0.00

50.00000 19.000 950.00

202-00027  
 

0035 REMOVAL OF PIPE 124.400 0.000

M   0.000 0.00

110.00000 0.000 0.00

202-00035  
 

0040 REMOVAL OF END SECTION 7.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

202-00037  
 

0045 *REMOVAL OF BARRICADE 2.000 1.000

EACH 0.000 0.00

200.00000 1.000 200.00

202-00070  
 

0050 REMOVAL OF WALL 458.000 0.000

M   0.000 0.00

70.00000 0.000 0.00

202-00155  
 

0055 REMOVAL OF SIDEWALK 1,361.000 0.000

M2  0.000 0.00

5.00000 0.000 0.00

202-00200  
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PCN: 13003-BID    ESTIMATE RUN 12/21/2005

PROJECT: IM 0252-330                   ESTIMATE NO: 0004 13:37:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF CURB AND GUTTER 427.000 34.000

M   0.000 0.00

17.00000 34.000 578.00

202-00203  
 

0065 REMOVAL OF CONCRETE PAVEMENT 548.000 160.950

M2  0.000 0.00

15.00000 160.950 2,414.25

202-00210  
 

0070 REMOVAL OF ASPHALT MAT 60,116.000 346.400

M2  0.000 0.00

4.00000 346.400 1,385.60

202-00220  
 

0075 *REMOVAL OF PAVEMENT MARKING 1,556.000 136.860

M2  0.000 0.00

22.00000 136.860 3,010.92

202-00250  
 

0080 *REMOVAL OF LIGHT STANDARD 7.000 1.000

EACH 0.000 0.00

160.00000 1.000 160.00

202-00700  
 

0085 *REMOVAL OF GROUND SIGN 38.000 0.000

EACH 1.000 55.00

55.00000 1.000 55.00

202-00810  
 

0090 *REMOVAL OF SIGN PANEL 1.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

202-00821  
 

0095 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

3,000.00000 0.000 0.00

202-00828  
 

0100 *REMOVAL OF GUARDRAIL TYPE 3 1,226.000 110.580

M   0.000 0.00

8.00000 110.580 884.64

202-01130  
 

0105 *REMOVAL OF END ANCHORAGE 16.000 1.000

EACH 1.000 140.00

140.00000 2.000 280.00

202-01300  
 

0110 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 66,661.000 0.000

M3  0.000 0.00

13.00000 0.000 0.00

203-00060  
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PCN: 13003-BID    ESTIMATE RUN 12/21/2005

PROJECT: IM 0252-330                   ESTIMATE NO: 0004 13:37:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 MUCK EXCAVATION 279.000 146.000

M3  2.830 70.75

25.00000 148.830 3,720.75

203-00100  
 

0120 COMBINATION LOADER 50.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

203-01594  
 

0125 *POTHOLING 250.000 77.500

HOUR 0.000 0.00

300.00000 77.500 23,250.00

203-01597  
 

0130 STRUCTURE EXCAVATION 1,987.000 548.200

M3  255.100 1,530.60

6.00000 803.300 4,819.80

206-00000  
 

0135 STRUCTURE BACKFILL (FLOW-FILL) 14.300 0.000

M3  14.300 3,575.00

250.00000 14.300 3,575.00

206-00065  
 

0140 STRUCTURE BACKFILL (CLASS 1) 600.000 45.200

M3  40.500 1,377.00

34.00000 85.700 2,913.80

206-00100  
 

0145 STRUCTURE BACKFILL (CLASS 2) 615.000 62.300

M3  69.100 621.90

9.00000 131.400 1,182.60

206-00200  
 

0150 BED COURSE MATERIAL 10.000 10.000

M3  0.000 0.00

150.00000 10.000 1,500.00

206-01000  
 

0155 EROSION LOG 310.000 0.000

M   0.000 0.00

25.00000 0.000 0.00

208-00005  
 

0160 SILT FENCE 1,471.000 95.400

M   185.000 925.00

5.00000 280.400 1,402.00

208-00020  
 

0165 STABILIZED CONSTRUCTION ENTRANCE 3.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

208-00070  
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PCN: 13003-BID    ESTIMATE RUN 12/21/2005

PROJECT: IM 0252-330                   ESTIMATE NO: 0004 13:37:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

10,000.00000 0.000 0.00

208-00100  
 

0175 EROSION CONTROL SUPERVISOR 1.000 0.100

L S 0.000 0.00

2,500.00000 0.100 250.00

208-00200  
 

0180 RESET FIRE HYDRANT 1.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

210-00050  
 

0185 RESET OVERHEAD SIGN STRUCTURE 1.000 0.500

EACH 0.000 0.00

6,000.00000 0.500 3,000.00

210-00805  
 

0190 *RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

125.00000 0.000 0.00

210-00810  
 

0195 *RESET SIGN PANEL 2.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

210-00815  
 

0200 ADJUST MANHOLE 6.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

210-04010  
 

0205 ADJUST VALVE BOX 12.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

210-04050  
 

0210 *SEEDING (NATIVE) 7.000 0.000

HA  0.000 0.00

1,000.00000 0.000 0.00

212-00006  
 

0215 *MULCHING (WEED FREE) 10.000 0.000

HA  0.000 0.00

800.00000 0.000 0.00

213-00003  
 

0220 *MULCH TACKIFIER 1,658.000 0.000

KG  0.000 0.00

5.00000 0.000 0.00

213-00061  
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PCN: 13003-BID    ESTIMATE RUN 12/21/2005

PROJECT: IM 0252-330                   ESTIMATE NO: 0004 13:37:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

214-00000  
 

0230 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,587.000 0.000

M2  0.000 0.00

3.00000 0.000 0.00

216-00041  
 

0235 AGGREGATE BASE COURSE (CLASS 6) 10,231.900 59.000

M3  0.000 0.00

34.00000 59.000 2,006.00

304-06007  
 

0240 AGGREGATE BASE COURSE (SPECIAL) 244.000 104.650

M3  19.800 732.60

37.00000 124.450 4,604.65

304-09000  
 

0245 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 435.000 12.840

T   0.000 0.00

125.00000 12.840 1,605.00

403-00720  
 

0250 HOT BITUMINOUS PAVEMENT (100) (PG 64-28) 6,110.300 0.000

T   0.000 0.00

58.00000 0.000 0.00

403-33851  
 

0255 EMULSIFIED ASPHALT (SLOW-SETTING) 9,901.000 0.000

L   0.000 0.00

0.20000 0.000 0.00

411-10255  
 

0260 *CONCRETE PAVEMENT (200 MM) 6,542.000 0.000

M2  0.000 0.00

34.00000 0.000 0.00

412-00800  
 

0265 *CONCRETE PAVEMENT (220 MM) 7,128.000 0.000

M2  0.000 0.00

36.00000 0.000 0.00

412-00875  
 

0270 *CONCRETE PAVEMENT (230 MM) 4,367.000 0.000

M2  0.000 0.00

57.00000 0.000 0.00

412-00905  
 

0275 *CONCRETE PAVEMENT (300 MM) 41,890.700 0.000

M2  0.000 0.00

53.00000 0.000 0.00

412-01200  
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PCN: 13003-BID    ESTIMATE RUN 12/21/2005

PROJECT: IM 0252-330                   ESTIMATE NO: 0004 13:37:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 GEOTEXTILE (DRAINAGE) (CLASS A) 431.000 194.630

M2  19.800 79.20

4.00000 214.430 857.72

420-00110  
 

0285 GEOTEXTILE (SEPARATOR) (CLASS A) 193.250 177.850

M2  15.400 61.60

4.00000 193.250 773.00

420-00130  
 

0290 *DRILLED CAISSON (900 MM) 18.000 0.000

M   0.000 0.00

400.00000 0.000 0.00

503-00036  
 

0295 DRILLED CAISSON (1050 MM) 30.000 0.000

M   0.000 0.00

450.00000 0.000 0.00

503-00042  
 

0300 DRILLED CAISSON (1200 MM) 7.000 0.000

M   0.000 0.00

550.00000 0.000 0.00

503-00048  
 

0305 DRILLED CAISSON (1350 MM) 14.000 0.000

M   0.000 0.00

650.00000 0.000 0.00

503-00054  
 

0310 GROUTED RIPRAP 106.000 0.000

M2  0.000 0.00

55.00000 0.000 0.00

506-00035  
 

0315 RIPRAP (300 MM) 71.000 0.000

M3  0.000 0.00

100.00000 0.000 0.00

506-00212  
 

0320 HAND RAIL 29.000 0.000

M   0.000 0.00

250.00000 0.000 0.00

514-00100  
 

0325 CONCRETE CLASS B (MISCELLANEOUS) 53.000 0.000

M3  0.000 0.00

600.00000 0.000 0.00

601-01025  
 

0330 CONCRETE CLASS B (BOX CULVERT) 30.000 3.000

M3  12.600 11,340.00

900.00000 15.600 14,040.00

601-01030  
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PCN: 13003-BID    ESTIMATE RUN 12/21/2005

PROJECT: IM 0252-330                   ESTIMATE NO: 0004 13:37:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 CONCRETE CLASS D (BOX CULVERT) 53.432 53.432

M3  0.000 0.00

850.00000 53.432 45,417.20

601-03030  
 

0340 FLY ASH SLURRY 21.000 0.000

M3  0.000 0.00

200.00000 0.000 0.00

601-10310  
 

0345 *REINFORCING STEEL 9,254.000 6,141.000

KG  655.000 1,179.00

1.80000 6,796.000 12,232.80

602-00000  
 

0350 375 MM REINFORCED CONCRETE PIPE 321.000 4.600

M   0.000 0.00

165.00000 4.600 759.00

603-01150  
 

0355 450 MM REINFORCED CONCRETE PIPE 143.000 24.800

M   0.000 0.00

175.00000 24.800 4,340.00

603-01180  
 

0360 525 MM REINFORCED CONCRETE PIPE 143.700 57.200

M   29.100 6,693.00

230.00000 86.300 19,849.00

603-01210  
 

0365 750 MM REINFORCED CONCRETE PIPE 289.000 0.000

M   52.000 14,820.00

285.00000 52.000 14,820.00

603-01300  
 

0370 900 MM REINFORCED CONCRETE PIPE 25.500 25.500

M   0.000 0.00

520.00000 25.500 13,260.00

603-01360  
 

0375 1350 MM REINFORCED CONCRETE PIPE 6.000 0.000

M   0.000 0.00

590.00000 0.000 0.00

603-01540  
 

0380 1345X855 MM REINFORCED CONCRETE PIPE ELLIPTICAL 6.000 6.000

M   0.000 0.00

580.00000 6.000 3,480.00

603-02420  
 

0385 375 MM REINFORCED CONCRETE END SECTION 4.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

603-05015  
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PCN: 13003-BID    ESTIMATE RUN 12/21/2005

PROJECT: IM 0252-330                   ESTIMATE NO: 0004 13:37:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 450 MM REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

603-05018  
 

0395 1350 MM REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

603-05054  
 

0400 INLET TYPE C (2 M) 9.000 1.000

EACH 0.000 0.00

2,100.00000 1.000 2,100.00

604-00305  
 

0405 INLET TYPE C (4 M) 1.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

604-00310  
 

0410 INLET TYPE 16 (2 M) 3.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

604-16005  
 

0415 INLET TYPE 16 (4 M) 1.000 0.000

EACH 0.000 0.00

4,800.00000 0.000 0.00

604-16010  
 

0420 INLET TYPE R  L 1.5 (2 M) 4.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

604-19105  
 

0425 INLET TYPE R  L 1.5 (4 M) 1.000 0.000

EACH 0.000 0.00

4,700.00000 0.000 0.00

604-19110  
 

0430 INLET TYPE R  L 4.5 (2 M) 2.000 0.000

EACH 0.000 0.00

5,700.00000 0.000 0.00

604-19305  
 

0435 VANE GRATE INLET (2 M) 1.000 0.000

EACH 0.000 0.00

2,700.00000 0.000 0.00

604-25005  
 

0440 VANE GRATE INLET (4 M) 1.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

604-25010  
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PCN: 13003-BID    ESTIMATE RUN 12/21/2005

PROJECT: IM 0252-330                   ESTIMATE NO: 0004 13:37:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 MANHOLE SLAB BASE (2 M) 6.000 0.000

EACH 2.000 4,800.00

2,400.00000 2.000 4,800.00

604-30005  
 

0450 MANHOLE SLAB BASE (4 M) 7.000 2.000

EACH 1.000 3,000.00

3,000.00000 3.000 9,000.00

604-30010  
 

0455 MANHOLE SPECIAL 2.000 0.000

EACH 0.000 0.00

4,100.00000 0.000 0.00

604-39000  
 

0460 *PLASTIC SLIPLINING 0.000 0.000

M   0.000 0.00

200.00000 0.000 0.00

604-84000  
 

0465 150 MM PERFORATED PIPE UNDERDRAIN 24.000 0.000

M   0.000 0.00

70.00000 0.000 0.00

605-00060  
 

0470 SUBSURFACE DRAIN OUTLET 10.000 0.000

M   0.000 0.00

80.00000 0.000 0.00

605-84000  
 

0475 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 1,794.000 0.000

M   0.000 0.00

50.00000 0.000 0.00

606-00301  
 

0480 GUARDRAIL TYPE 7 (STYLE CC) 109.000 0.000

M   0.000 0.00

700.00000 0.000 0.00

606-00720  
 

0485 GUARDRAIL TYPE 7 (STYLE CE) 174.000 0.000

M   0.000 0.00

200.00000 0.000 0.00

606-00740  
 

0490 *END ANCHORAGE TYPE 3D 4.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

606-01340  
 

0495 *END ANCHORAGE TYPE 3G 3.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

606-01370  
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PCN: 13003-BID    ESTIMATE RUN 12/21/2005

PROJECT: IM 0252-330                   ESTIMATE NO: 0004 13:37:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *END ANCHORAGE TYPE 3H 3.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

606-01380  
 

0505 *MEDIAN TERMINAL 6.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

606-01460  
 

0510 *END ANCHORAGE (FLARED) 6.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-02005  
 

0515 *END POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

607-52905  
 

0520 *CORNER AND LINE BRACE POST (CHAIN LINK) 7.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

607-52910  
 

0525 *FENCE CHAIN LINK (1800 MM) 853.000 0.000

M   0.000 0.00

50.00000 0.000 0.00

607-53172  
 

0530 *CONCRETE SIDEWALK 2,427.000 0.000

M2  0.000 0.00

35.00000 0.000 0.00

608-00000  
 

0535 *CONCRETE CURB RAMP 168.000 0.000

M2  0.000 0.00

65.00000 0.000 0.00

608-00010  
 

0540 *CURB AND GUTTER TYPE 2 (SECTION I-B) 771.000 0.000

M   0.000 0.00

34.00000 0.000 0.00

609-21010  
 

0545 *CURB AND GUTTER TYPE 2 (SECTION II-B) 821.000 0.000

M   0.000 0.00

34.00000 0.000 0.00

609-21020  
 

0550 *CURB AND GUTTER TYPE 2 (SECTION II-M) 110.000 0.000

M   0.000 0.00

34.00000 0.000 0.00

609-21021  
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PCN: 13003-BID    ESTIMATE RUN 12/21/2005

PROJECT: IM 0252-330                   ESTIMATE NO: 0004 13:37:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *CURB AND GUTTER TYPE 2 SPECIAL 16.000 0.000

M   0.000 0.00

40.00000 0.000 0.00

609-21900  
 

0560 *GUTTER TYPE 2 SPECIAL 31.000 0.000

M   0.000 0.00

60.00000 0.000 0.00

609-24000  
 

0565 *CURB TYPE 6 (SECTION M) 4.000 0.000

M   0.000 0.00

100.00000 0.000 0.00

609-60011  
 

0570 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 1,273.000 0.000

M2  0.000 0.00

65.00000 0.000 0.00

610-00020  
 

0575 *DELINEATOR (TYPE I) 95.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

612-00001  
 

0580 *DELINEATOR (TYPE II) 22.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00002  
 

0585 *DELINEATOR (TYPE III) 2.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00003  
 

0590 *DELINEATOR (TYPE I) (BARRIER) 9.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00021  
 

0595 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 340.000 0.000

M   0.000 0.00

65.00000 0.000 0.00

613-00404  
 

0600 *50 MM ELECTRICAL CONDUIT (PLASTIC) 4,319.000 0.000

M   0.000 0.00

20.00000 0.000 0.00

613-01200  
 

0605 *75 MM ELECTRICAL CONDUIT (PLASTIC) 2,948.000 0.000

M   0.000 0.00

32.00000 0.000 0.00

613-01300  
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PCN: 13003-BID    ESTIMATE RUN 12/21/2005

PROJECT: IM 0252-330                   ESTIMATE NO: 0004 13:37:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *WIRING 1.000 0.000

L S 0.000 0.00

42,000.00000 0.000 0.00

613-10000  
 

0615 *LIGHT STANDARD METAL (12.2 METER) 22.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

613-34400  
 

0620 *LIGHT STANDARD STEEL HIGH MAST (42.7 METER) 2.000 0.000

EACH 0.000 0.00

33,000.00000 0.000 0.00

613-35140  
 

0625 *LIGHT STANDARD FOUNDATION 22.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

613-40010  
 

0630 *HIGH MAST FOUNDATION (DRILLED CAISSON) (1200 MM) 12.600 0.000

M   0.000 0.00

1,100.00000 0.000 0.00

613-45048  
 

0635 *LOWERING DEVICE 2.000 0.000

EACH 0.000 0.00

14,000.00000 0.000 0.00

613-50000  
 

0640 *LIGHTING CONTROL CENTER 2.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

613-50100  
 

0645 *SECONDARY SERVICE PEDESTAL 2.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

613-50150  
 

0650 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 6.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

613-70150  
 

0655 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000

EACH 0.000 0.00

490.00000 0.000 0.00

613-70400  
 

0660 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (SPECIAL) 18.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

613-70403  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 16.000 0.000

EACH 0.000 0.00

920.00000 0.000 0.00

613-71000  
 

0670 *SIGN PANEL (CLASS I) 29.000 2.670

M2  0.000 0.00

165.00000 2.670 440.55

614-00011  
 

0675 *SIGN PANEL (CLASS II) 24.000 0.000

M2  0.000 0.00

190.00000 0.000 0.00

614-00012  
 

0680 *SIGN PANEL (CLASS III) 92.000 0.000

M2  0.000 0.00

200.00000 0.000 0.00

614-00013  
 

0685 *STEEL SIGN POST (U-2) 3.000 0.000

M   0.000 0.00

35.00000 0.000 0.00

614-00200  
 

0690 *STEEL SIGN POST (63.5X63.5 MM TUBING) 66.000 0.000

M   0.000 0.00

65.00000 0.000 0.00

614-00220  
 

0695 *STEEL SIGN POST (W 200X27) 11.000 0.000

M   0.000 0.00

175.00000 0.000 0.00

614-00818  
 

0700 *STEEL SIGN POST (W 250X33) 13.000 0.000

M   0.000 0.00

190.00000 0.000 0.00

614-01022  
 

0705 *STEEL SIGN POST (W 310X39) 17.000 0.000

M   0.000 0.00

200.00000 0.000 0.00

614-01226  
 

0710 *STEEL SIGN SUPPORT (50-MM ROUND)(POST AND SOCKET) 22.000 0.000

M   0.000 0.00

45.00000 0.000 0.00

614-01502  
 

0715 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 147.000 0.000

M   0.000 0.00

85.00000 0.000 0.00

614-01552  
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PCN: 13003-BID    ESTIMATE RUN 12/21/2005

PROJECT: IM 0252-330                   ESTIMATE NO: 0004 13:37:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 *CONCRETE FOOTING (TYPE 4) 2.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

614-03004  
 

0725 *CONCRETE FOOTING (TYPE 5) 2.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

614-03005  
 

0730 *CONCRETE FOOTING (TYPE 7) 2.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

614-03007  
 

0735 MONOTUBE OVERHEAD SIGN CANTILEVER (500 MM DIAMETER) 2.000 0.000

EACH 0.000 0.00

25,000.00000 0.000 0.00

614-32000  
 

0740 MONOTUBE OVERHEAD SIGN CANTILEVER (600 MM DIAMETER) 1.000 0.000

EACH 0.000 0.00

28,000.00000 0.000 0.00

614-32400  
 

0745 *PEDESTRIAN SIGNAL FACE (400) 12.000 0.000

EACH 0.000 0.00

420.00000 0.000 0.00

614-70117  
 

0750 *TRAFFIC SIGNAL FACE (300-300-300) 25.000 0.000

EACH 0.000 0.00

640.00000 0.000 0.00

614-70336  
 

0755 *TRAFFIC SIGNAL FACE (200-200-200-300-300) 1.000 0.000

EACH 0.000 0.00

830.00000 0.000 0.00

614-70548  
 

0760 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 1.000 0.000

EACH 0.000 0.00

830.00000 0.000 0.00

614-70560  
 

0765 *PEDESTRIAN PUSH BUTTON 12.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

614-72860  
 

0770 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000

EACH 0.000 0.00

5,800.00000 0.000 0.00

614-72886  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 *BARRICADE (TYPE 3 F-C) 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

614-80313  
 

0780 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 6.000 0.000

EACH 0.000 0.00

20,000.00000 0.000 0.00

614-82010  
 

0785 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

614-84000  
 

0790 *IMPACT ATTENUATOR (QUADGUARD) 2.000 0.000

EACH 0.000 0.00

30,000.00000 0.000 0.00

614-85115  
 

0795 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000 0.000

EACH 0.000 0.00

17,000.00000 0.000 0.00

614-86240  
 

0800 EMBANKMENT PROTECTOR TYPE 5 1.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

615-00050  
 

0805 WATER LINE 0.000 0.000

L S 0.000 0.00

70,000.00000 0.000 0.00

619-00005  
 

0810 *DN50 PLASTIC PIPE 105.000 0.000

M   0.000 0.00

26.00000 0.000 0.00

619-50160  
 

0815 *DN100 PLASTIC PIPE 105.000 0.000

M   0.000 0.00

32.00000 0.000 0.00

619-50320  
 

0820 DETOUR PAVEMENT 13,914.000 446.310

M2  0.000 0.00

50.00000 446.310 22,315.50

621-00450  
 

0825 *CONSTRUCTION SURVEYING 1.000 0.194

L S 0.038 3,800.00

100,000.00000 0.232 23,200.00

625-00000  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0830 *MOBILIZATION 1.000 0.250

L S 0.000 0.00

892,000.00000 0.250 223,000.00

626-00000  
 

0835 PUBLIC INFORMATION SERVICES 1.000 0.100

L S 0.000 0.00

2,000.00000 0.100 200.00

626-01000  
 

0840 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 223.000 0.000

M2  0.000 0.00

110.00000 0.000 0.00

627-00003  
 

0845 *EPOXY PAVEMENT MARKING 560.000 109.400

L   0.000 0.00

60.00000 109.400 6,564.00

627-00005  
 

0850 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 17.000 0.000

M2  0.000 0.00

115.00000 0.000 0.00

627-01000  
 

0855 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (INLAID) 317.000 0.000

M2  0.000 0.00

130.00000 0.000 0.00

627-03003  
 

0860 *SURVEY MONUMENT (TYPE 2) 2.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

629-01002  
 

0865 *FLAGGING 9,750.000 339.500

HOUR 103.000 103.00

1.00000 442.500 442.50

630-00000  
 

0870 *UNIFORMED TRAFFIC CONTROL 300.000 60.500

HOUR 10.500 525.00

50.00000 71.000 3,550.00

630-00003  
 

0875 *TRAFFIC CONTROL INSPECTION 175.000 36.000

DAY 21.000 1,050.00

50.00000 57.000 2,850.00

630-00007  
 

0880 *TRAFFIC CONTROL MANAGEMENT 390.000 39.000

DAY 7.000 2,240.00

320.00000 46.000 14,720.00

630-00012  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0885 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 2.000

EACH 0.000 0.00

165.00000 2.000 330.00

630-80335  
 

0890 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 63.000 18.500

EACH 13.000 780.00

60.00000 31.500 1,890.00

630-80341  
 

0895 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 64.000 31.000

EACH 1.000 80.00

80.00000 32.000 2,560.00

630-80342  
 

0900 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 11.000

EACH 4.000 340.00

85.00000 15.000 1,275.00

630-80343  
 

0905 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 22.300 10.220

M2  0.930 167.40

180.00000 11.150 2,007.00

630-80344  
 

0910 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500

EACH 0.000 0.00

15,000.00000 1.500 22,500.00

630-80355  
 

0915 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

630-80358  
 

0920 *DRUM CHANNELIZING DEVICE 340.000 52.000

EACH 0.000 0.00

40.00000 52.000 2,080.00

630-80360  
 

0925 CONCRETE BARRIER (TEMPORARY) 7,160.000 423.140

M   0.000 0.00

30.00000 423.140 12,694.20

630-80370  
 

0930 *TRAFFIC CONE 185.000 92.500

EACH 0.000 0.00

13.00000 92.500 1,202.50

630-80380  
 

0935 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

10,000.00000 0.000 0.00

630-80510  
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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THIS
PERIOD
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CAT NO0200 ROADWAY 

0940 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

8.000 2.500

EACH 0.000 0.00

2,000.00000 2.500 5,000.00

630-85006  
 

0945 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0950 F/A PARTNERING 5,000.000 2,194.040

F A 0.000 0.00

1.00000 2,194.040 2,194.04

700-70011  
 

0955 F/A ASPHALT PAVEMENT INCENTIVE 31,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0960 F/A CONCRETE INCENTIVE PAYMENT 175,961.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0965 F/A OJT 2,419.200 0.000

HOUR 247.500 247.50

1.00000 247.500 247.50

700-70021  
 

0970 F/A OJT PILOT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0975 F/A QUALITY INCENTIVE PAYMENT ASPHALT SMOOTHNESS 8,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0980 F/A QUALITY INCENTIVE PAYMENT CONCRETE SMOOTHNESS 70,298.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0985 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0990 F/A FUEL COST ADJUSTMENT 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
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CAT NO0200 ROADWAY 

0995 F/A REPAIR SPRINKLER SYSTEM AND LANDSCAPING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70130  
 

1000 F/A ELECTRIC SERVICE 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70190  
 

1005 F/A PHONE SERVICE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

1010 F/A EROSION CONTROL 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

1015 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

8001 GROUND NAILED WALL 67.000 66.740

M2  0.000 0.00

323.08000 66.740 21,562.36

504-06100  
 

8002 CONSTRUCTION SURVEYING (HOURLY) 12.000 12.000

HOUR 0.000 0.00

100.00000 12.000 1,200.00

625-00001  
 

8004 PLASTIC SLIPLINING CO #7 206.000 206.000

M   0.000 0.00

219.14000 206.000 45,142.84

604-84000  
 

8005 PAVEMENT MARKING PAINT CO #8 18.940 0.000

L   18.940 306.07

16.16000 18.940 306.07

627-00001  
 

8006 EROSION BALES (WEED FREE) CO #9 30.000 0.000

EACH 30.000 360.00

12.00000 30.000 360.00

208-00011  
 

CAT 0200 $66,299.62 658,260.79CURRENT AMT 9,872,343.17 $$
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ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS
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CAT NO0300 STRUCTURE STR. NO. K-18-FB 

1020 REMOVAL OF BRIDGE 2.000 0.500

EACH 0.000 0.00

20,000.00000 0.500 10,000.00

202-00400  
 

1025 STRUCTURE EXCAVATION 2,025.000 400.000

M3  0.000 0.00

6.00000 400.000 2,400.00

206-00000  
 

1030 STRUCTURE BACKFILL (CLASS 1) 834.000 0.000

M3  0.000 0.00

34.00000 0.000 0.00

206-00100  
 

1035 STRUCTURE BACKFILL (CLASS 2) 596.000 77.000

M3  0.000 0.00

9.00000 77.000 693.00

206-00200  
 

1040 MECHANICAL REINFORCEMENT OF SOIL 834.000 0.000

M3  0.000 0.00

12.00000 0.000 0.00

206-00360  
 

1045 *SHORING 1.000 0.500

L S 0.400 60,000.00

150,000.00000 0.900 135,000.00

206-01750  
 

1050 *STEEL PILING (HP 360X132) 636.000 121.290

M   0.000 0.00

160.00000 121.290 19,406.40

502-11489  
 

1055 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) (COLORED) 110.000 0.000

M3  0.000 0.00

650.00000 0.000 0.00

507-00105  
 

1060 BRIDGE RAIL (STEEL) 116.000 0.000

M   0.000 0.00

340.00000 0.000 0.00

514-01011  
 

1065 *CONCRETE SEALER 2,545.000 0.000

M2  0.000 0.00

7.00000 0.000 0.00

515-00400  
 

1070 BRIDGE EXPANSION DEVICE (0-100 MM) 71.100 0.000

M   0.000 0.00

450.00000 0.000 0.00

518-01004  
 



CONTID: C13003         COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 13003-BID    ESTIMATE RUN 12/21/2005

PROJECT: IM 0252-330                   ESTIMATE NO: 0004 13:37:29

REF
NO.
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QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE STR. NO. K-18-FB 

1075 CONCRETE CLASS B (BRIDGE) 220.000 41.000

M3  38.300 36,385.00

950.00000 79.300 75,335.00

601-01040  
 

1080 CONCRETE CLASS D (BRIDGE) 165.000 0.000

M3  0.000 0.00

280.00000 0.000 0.00

601-03040  
 

1085 CONCRETE CLASS DT (DECK TOPPING) 316.000 0.000

M3  0.000 0.00

750.00000 0.000 0.00

601-03540  
 

1090 CONCRETE CLASS H 684.000 0.000

M3  0.000 0.00

850.00000 0.000 0.00

601-05000  
 

1090 MATERIAL ALLOWANCE PRECAST DECK PANEL 0.000

M3  683.995 58,454.23

85.46000 683.995 58,454.21

1095 *BRIDGE DECK FINISH (SAWED GROOVES) 2,456.000 0.000

M2  0.000 0.00

4.00000 0.000 0.00

601-40250  
 

1100 *STRUCTURAL CONCRETE COATING 2,025.000 0.000

M2  0.000 0.00

11.00000 0.000 0.00

601-40300  
 

1105 *REINFORCING STEEL 38,385.000 5,115.000

KG  1,751.000 3,151.80

1.80000 6,866.000 12,358.80

602-00000  
 

1110 *REINFORCING STEEL (EPOXY COATED) 148,660.000 0.000

KG  0.000 0.00

2.00000 0.000 0.00

602-00020  
 

1115 *BRIDGE RAIL TYPE 10 149.000 0.000

M   0.000 0.00

360.00000 0.000 0.00

606-11000  
 

1120 *50 MM ELECTRICAL CONDUIT 40.000 0.000

M   11.000 1,210.00

110.00000 11.000 1,210.00

613-00200  
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1125 PRESTRESSED CONCRETE I (BT1600) 602.000 0.000

M   181.000 90,500.00

500.00000 181.000 90,500.00

618-00163  
 

1125 MATERIAL ALLOWANCE PRESTRESS CONCRETE I (BT 1600) 0.000

M   60.000 23,572.14

392.86900 60.000 23,572.14

8003 PILE TIP 76.000 14.000

EACH 0.000 0.00

104.00000 14.000 1,456.00

502-00460  
 

CAT 0300 $273,273.17 430,385.55CURRENT AMT 2,347,444.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

1130 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

80,000.00000 1.000 80,000.00

620-00005  
 

1135 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00012  
 

CAT 0400 $0.00 100,000.00CURRENT AMT 100,000.00 $$

PROJECT TOTAL 339,572.79 $ 1,188,646.34CURRENT AMT 12,319,787.17 $$


